NOTIFICATION FORM



| COMPANY: | Systems Automation & Management (SAM) | |
|--------------|--|--|
| ATTENTION: | Mr. Weyers van der Merwe | |
| FAX No: | (031) 700-6172 | |
| TEL No: | (031) 700-6199 | |
| EMAIL | weyers@samkzn.co.za | |
| FROM: | Petrus Klopper | |
| CATEGORY: | Early Notification / Instruction | |
| CONTRACT: | M0709SAM (NPC DN Control System Upgrade) | |
| SUBJECT: | NPC Durban Mill 2 – Punch List | |
| DATE RAISED: | 12 September 2008 | |

Dear Sir/Madam,

This notice serves as an official notification / instruction in order to point out items / actions which could cause potential delays in completion of works or may have done so all ready. These delays could have an impact on budget, schedule, quality/scope and resources (additional/suitable qualified person/s).

| 1 | Notification No: | 0002 |
|---|-------------------------------|---|
| 2 | Notification description: | Attention is hereby drawn to the fact that SAM is to present Al2 with the punch list of Mill 2 to allow Al2 to issue Hot Commissioning Certificate as per the Contract and to allow Al2 to schedule any corrective actions required by NPC. |
| 3 | Action Required: | Issue punch list and supporting documentation in its current state. |
| 4 | Due Date | 18 September 2008 @ 16:00 after 2 nd M2 shut. |
| 5 | Reason for Notification: | SAM committed to this in various meetings |
| 6 | Consequence of non compliance | Payments can not be released |

| Should you require further information/clarification | , please contact the undersigned. | Yours faithfully |
|--|-----------------------------------|------------------|
| Allan Poustie Ai2SA | | |